
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Rhode Island

uu   ARMY - LINCOLN AMSA 68 / RI121042185100

For FY99 complete SOW for RIFS & contract for site 04 
Pot.Past Disp Area. Start RIFS in small phases due to limited
funding. For FY00 cont RIFS on 4 and 16 inter. stream. Data
from RIFS may be applicable to addressing other DSERTS 
sites at the center

Progress Planned for FY99-FY00

No activities performed.

Progress in FY98

Investigation

Interim Actions

$9 $6 $80 $50Sites with Response Complete 12 FUND

FY99-2017** $2,051

0

0

Design

RA-C

RA-O (LTO)

LTM

12 04

1(1) 0(0)

0

3 0

0

4

$0 $0 $0 $0

$151 $0 $0

FUND

FUND

FUND

4

0

$0

$2 $0 $0 $0

$20 $0 $0 $0

Total $182 $6 $80 $50

FY01 $18

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 0

Low 1

Not Evaluated 0

0Not Required

16Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $74

FY03 $18

FY02 $18

FY05 $0

uu   ARMY - USARC FORT NATHANIEL GREENE / RI121041AP2200

1999:Start scope of work for RI/FS.  Completing historical 
research of facility usage and design under another program.
 Review data.
2000:Continue Scoping RI/FS and await funding to perform.
                                                         

Progress Planned for FY99-FY00

No activities performed.                                                             
                                                                                                     
                                                              

Progress in FY98

Investigation

Interim Actions

$0 $0 $4 $3Sites with Response Complete 4 FUND

FY99-2016** $2,419

0

0

Design

RA-C

RA-O (LTO)

LTM

4 04

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $0

FUND

FUND

FUND

2

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $4 $3

FY01 $5

-Relative Risk 
Category

High

Sites in 
Progress

2

Medium 0

Low 2

Not Evaluated 0

0Not Required

8Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $24

FY03 $68

FY02 $67

FY05 $22

uu   NAVY - DAVISVILLE NAVAL CONSTRUCTION BATTALION CENTER / RI117002203600

Refer to page A-42.

Progress Planned for FY99-FY00

Refer to page A-42.

Progress in FY98

Investigation

Interim Actions

$25,430 $165 $0 $0Sites with Response Complete 22

FY99-2017** $10,545

1

1

Design

RA-C

RA-O (LTO)

LTM

23 02

11(12) 0(0)

11

12 1

1

0

$314 $0 $0 $0

$3,105 $1,948 $681

3

$0

$14,206 $9,505 $0 $0

$130 $0 $352 $432

Total $43,185 $11,618 $718 $613

FY01 $536

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 1

Low 1

Not Evaluated 0

1Not Required

25Total Number of Sites

BRAC 1991/1995 NPL

0 1 0 $0 $0 $298 $181 FY04 $475

FY03 $684

FY02 $629

FY05 $375

uu   NAVY - NEWPORT NAVAL EDUCATION AND TRAINING CENTER / RI117002424300

Refer to page A-145.

Progress Planned for FY99-FY00

Refer to page A-145.

Progress in FY98

Investigation

Interim Actions

$11,962 $1,673 $1,818 $1,280Sites with Response Complete 12

FY99-2016** $41,270

2

0

Design

RA-C

RA-O (LTO)

LTM

15 38

6(9) 2(2)

0

3 5

3

8

$4,249 $485 $0 $0

$1,207 $0 $2009

2

$394

$32,003 $1,407 $1,857 $985

$48 $48 $182 $0

Total $49,627 $3,628 $4,057 $2,659

FY01 $5,818

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 6

Low 2

Not Evaluated 2

1Not Required

26Total Number of Sites

NPL

0 1 10 $158 $15 $0 $0 FY04 $4,043

FY03 $207

FY02 $4,816

FY05 $1,888

B-1-134*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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FY98 
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($000)
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($000)
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RAB BRAC Year NPL/Proposed NPL

 Rhode Island

uu   FORMERLY USED DEFENSE SITES - NAVAL AUX AIR FAC / RI19799F741700

Progress Planned for FY99-FY00

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 0

FY99-2023** $1,461

0

0

Design

RA-C

RA-O (LTO)

LTM

1 20

0(0) 0(0)

0

0 0

0

2

$0 $0 $0 $0

$0 $0 $02

0

$0

$0 $0 $0 $0

$0 $0 $0 $0

Total $0 $0 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

2Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - NAVAL AUX LANDING FLD / RI19799F210600

COMPLETE RI/FS FY98/99;START RD IF REQ'D FY99

Progress Planned for FY99-FY00

STARTED RI/FS AFTER PROJECT TRANSFER FROM 
MRO

Progress in FY98

Investigation

Interim Actions

$1,697 $195 $0 $0Sites with Response Complete 0

FY99-2022** $3,197

1

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

0

0 0

0

3

$0 $0 $0 $0

$32 $0 $1652

0

$33

$0 $0 $0 $270

$0 $0 $0 $0

Total $1,729 $195 $165 $403

FY01 $1,288

-Relative Risk 
Category

High

Sites in 
Progress

1

Medium 0

Low 0

Not Evaluated 1

2Not Required

4Total Number of Sites

0 0 1 $0 $0 $0 $100 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - PRUDENCE ISL NAV SUP / RI19799F213600

Progress Planned for FY99-FY00

CLEANUP PILOT STUDY INITIATED

Progress in FY98

Investigation

Interim Actions

$481 $0 $0 $0Sites with Response Complete 3

FY99-2027** $1,180

0

0

Design

RA-C

RA-O (LTO)

LTM

3 01

0(0) 0(0)

3

3 0

0

1

$0 $0 $0 $0

$113 $14 $01

0

$0

$1,246 $128 $0 $0

$0 $0 $0 $0

Total $1,840 $142 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

1Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - QUONSET POINT NAS / RI19799F210900

Multiple studied on going  RA's compltd FY98  PRPs on 
going

Progress Planned for FY99-FY00

.

Progress in FY98

Investigation

Interim Actions

$4,113 $1,265 $265 $0Sites with Response Complete 13

FY99-2007** $4,995

2

0

Design

RA-C

RA-O (LTO)

LTM

17 13

3(3) 0(0)

11

9 2

1

4

$22 $0 $0 $0

$1,213 $86 $753

2

$5

$7,397 $180 $1,283 $398

$41 $41 $160 $157

Total $12,786 $1,572 $2,143 $560

FY01 $915

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 0

Low 0

Not Evaluated 3

1Not Required

21Total Number of Sites

0 0 2 $0 $0 $360 $0 FY04 $89

FY03 $693

FY02 $136

FY05 $91

B-1-135*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


